

iGamez — Sprint 4 Overview


A two-week sprint focused on migrating the redesigned iGamez frontend into the existing platform — integrating new UI components, layouts, styles, and assets while preserving all business logic, APIs, and authentication.

Sprint duration: 2 Weeks

AUGUST 2026

PREPARED BY AYA RIDENE

Made with GAMMA



Sprint Objective

Integrate the redesigned iGamez frontend into the existing platform by migrating and adapting UI components, layouts, styles, assets, and supporting frontend logic.

Visual Redesign

Adopt the new iGamez branding, design system, and visual identity across all pages.

Preserve Functionality


Keep all existing business logic, APIs, authentication, and data flows fully operational.

Seamless UX

Ensure the new interface delivers a consistent, polished user experience throughout.

Made with GAMMA

Backlog Overview



Sprint at a Glance

Sprint 4 covers **14 features** across **63 estimated hours** over two weeks. All features are rated High or Very High priority, reflecting the critical nature of the frontend migration.

14 Features

Total scope delivered

63 Hours

Total estimated effort

8 Very High / 6 High

Priority features

Made with GAMMA

FEATURE 1

Design System & Theme Tokens



Established the visual foundation for the entire redesign by integrating the new iGamez branding — colors, typography, shadows, animations, and reusable UI utilities — into the existing frontend.

Structured Migration Strategy

Started with design tokens and shared layouts before progressively migrating pages from low to high risk.


Reusable Visual Utilities

Integrated animations, shadows, and shared UI components across the platform.

Made with GAMMA

FEATURES 2 & 3

Shared Layout, Navigation & Landing Page



Shared Layout & Navigation

Rebuilt the shared AppLayout and PublicLayout with real Redux data and authentication-aware navigation.

Updated the routing structure to provide a consistent foundation for the redesigned public and student pages.



Landing Page

Integrated the redesigned Landing Page with its new visuals, components, and assets while preserving existing navigation and functionality.

Updated the public routing structure to support the new page architecture.

Made with GAMMA

FEATURES 4 & 5

Login & Sign-Up Pages

Login Page

Completed integration combining the new visual design with existing authentication logic — API authentication, role validation, and post-login redirection all preserved.

Sign-Up Page

Redesigned the 4-step registration flow with email verification, password validation, university selection, avatar upload, new bio field, and Terms of Service checkbox.

Added post-registration success screen and automatic login for smoother onboarding.



Made with GAMMA

FEATURE 6

Dashboard



The most complex feature in the sprint — the Dashboard was fully redesigned and reconnected to real platform data, replacing placeholder statistics with live metrics.

Live Metrics

Completion Rate, Rank, Level, and XP earned this week now display real user data.

Quest & Activity Cards

Continue Quest, Latest Achievement, Next Event, and Recent Activity sections powered by actual progress.

Calendar & Stats Bar

Integrated with real event, quest, and achievement data throughout.

Made with GAMMA

FEATURES 7, 8 & 9

Quests, Leaderboard & Achievements

Quests Page

Added search, difficulty, sorting, Free/Paid filters, and Solo/Team filter.

Restyled quest cards with the new neon/HUD visual identity.

Refined the Levels modal with the new submission flow and XP display.

Restyled the Checkout flow while keeping all existing payment logic, validation, and API integration unchanged.

Leaderboard

Preserved pagination, search, ranking, and time-range filtering.

Reworked data logic using the current UserQuest model for accurate quest counts.

Achievements

Redesigned My Achievements with unlocked/locked states, tiers, search/filtering, and animations.

Updated backend logic to distinguish achievements based on actual quest completion data.

Made with GAMMA

FEATURES 10–14

Remaining Features

Purchase History

Redesigned with shared AppLayout, updated filters, payment statuses, and receipts. Added payment summary endpoint for multi-currency statistics (TND, USD, EUR).

Profile Page

Integrated new visual design with Redux/backend functionality — profile info, avatar, XP/level progress, badges, activity, and password management.

Events Page

Replaced the previous calendar with a new custom calendar adapted to real event data, including multi-day events.

Loading & Feedback UX

Created a reusable HUD Spinner, improved initial loading with skeleton placeholders, and unified toast notifications across main pages.

Dark / Light Mode

Added full dark/light theme support across all integrated pages with new iGamez branding colors and consistent component behavior.

Made with GAMMA

Sprint Highlights & Conclusion

14

Features Delivered

Full frontend migration completed across all pages

63

Hours Estimated

Across a focused two-week sprint

8

Very High Priority

Critical-path features successfully shipped

Sprint 4 successfully integrated the redesigned iGamez frontend — from design tokens and shared layouts to every public and protected page — while preserving all existing authentication, APIs, and business logic. The platform now has a unified, modern visual identity with dark/light theme support and a consistent UX throughout.



Made with GAMMA